
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:50 AM
Run date

Time

Reviewer: Wright, Doug 01-Sep-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Khow, Sanny
Diary #: 016 Date: 31-Aug-2010 Tuesday

Approved Date:

Shift Hours: 07:00 AM 15:30 PM Break: Over Time:

Const Calendar Day: 357

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

ALL TERRAIN VEHICLE, 4-WHEEL DRIVE

0.00

002212

0.00

No

0.00 0.00

FORK LIFT TRUCKS

0.00

002131

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GEN DANIEL DUNNIronworker 8.00 0.00 0.00 8.00

APP MATTHEW CHAMBERLAINIronworker 8.00 0.00 0.00 8.00

FOR JAMES STURGEONIronworker 8.00 0.00 0.00 8.00

OTH THEODORE ROHROperator 8.00 0.00 0.00 8.00

JNM STEVE ELKINOperator 8.00 0.00 0.00 8.00

Diary: Dispute

General Comments

2 Ironworkers install PTFE for 43m strut facades.

2 Ironworkers install bike path supports on 7E segment.

2 Ironworkers load 43m struts and 43m strut facades onto a barge to be transported to the job site.

1 engineer selects struts and facades for 43m elevation.

ABF also does some house keeping at the pier yard.

001 0-FSW-EFA.096

Page 1 of 1ddrRptbyBidItem


